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EUROPEAN COMMISSION 
OIRECTORATE-GENERAL 
REGIONAL ANDURBAN POLICY 

The Director-General 

Brussels, 
REGIOFI 

Subject: Regional Operational Programme (CCI 2007R0l61POOOl) 
Procedure to suspend ERDF interim payments (Article 92 of Regulation 
(Eq No 108312006) 

See list at end a/letter 

Your Excellency 

I refer to the audit authority's report submitted to the Commission services on 29 June 2012 
on the assessment of the management and control system for public procurement. The report 
was sent in the context of the action plan implemented in 20 II by the Romanian authorities. 
The action plan was meant to address the deficiencies detected in the area of management 
verifications focused on public procurement performed by the Romanian authorities (letters of 
28 July 2011 and 4 April 2012). 

I refer to the audit carried out by the Commission services from 5 to 17 July 2012, to follow 
up the above-mentioned action plan implemented in 20 II by the Romanian authorities. The 
mission consisted in performing audit work related to the effective functioning of the bodies 
involved in the ex-ante public procurement verifications (ANRMAP' and UCYAP2

) and the 
effectiveness of public procurement management verifications carried out by the managing 
authorities. 

I write to inform you that, after an in-depth analysis of the report of 29 June 2012 provided by 
the national audit authority and the Commission audit work carried out in July 2012, the 
Commission serviees have concluded that, for the Regional Operational Programme, part of 
the interim payments may be suspended by the Commission. 

The above-mentioned national audit report and Commission audit work show that there is (at 
least) a serious deficiency in the management and control system of the programme in 
question, within the meaning ofArticle 92(1) ofRegulation (EC) No 108312006. 

National Authorityfor Regulatingand MonitoringPublicProcurement , 
Unit for Coordination and Verification ofPublicProcurement 

His Excellency Mr Mihnea MOTOC 
Ambassador Extraordinary and Plenipotentiary Permanent Representative 
Permanent Representation ofRomania to the EU 
Rue MontoyerlMontoyerstraat 12 
1000 BruxellesIBrussel 
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The reasons for reaching these conclusions are described hereafter: 

I. DESCRIPTION OFTHEASSISTANCE 

On 12 July 2007, the Commission adopted Decision C(2007)3470 for the "Regional 
Operational Programme for Community assistance from the European Regional Development 
Fund (ERDF) under the convergence objective" in the regions in Romania (CCI No 
2007ROI6IPOOOI). On 12 August 2011, the Commission adopted Decision C(2011)5989 
modifying the programme. The modification concerns a change in the fmancial table 
regarding the allocation per priority and changes in the text of the programme related to this 
reallocation. The total allocation is EUR 3 726 million. 

The Regional Operational Programme has 6 priorities which concern: 

• Priority I: Support to sustainable development of urban growth poles 
• Priority 2: Improvement of regional and local transport infrastructure 
• Priority 3: Improvement of social infrastructure 
• Priority 4: Strengthening the regional and local business environment 
• Priority 5: Sustainable development and promotion of tourism 
• Priority 6: Technical assistance 

To date, an amount of EUR 1.121.606.882 has been paid by the ERDF as pre-financing 
(EUR 335.341.959) and interim payments within the framework of this assistance, which is 
30.1% of the total ERDF contribution to the programme. The programme benefits from the 
top-up possibility. The certifying authority has withheld 10% of expenditure according to thc 
agreement of December 20 II explained below in section II. 

The managing authority is the Ministerul Dezvoltarii Regionale si Turismului (Ministry of 
Regional Development and Tourism). The certifying authority is the Ministerul Finantelor 
Publice (Ministry of Public Finance). The audit authority is an associated body to the 
Romanian Court of Account. 

The managing authority has delegated some of its tasks to eight intermediate bodies which are 
set up within the Regional Development Agency structures and the Ministry for Regional 
Development and Tourism (Directorate for the Management of Tourism Promotion 
Component). 

The National Authority for Regulating and Monitoring Public Procurement (ANRMAP) was 
set up to ensure coherence with Community acquis, ensure conformity in the application of 
legislation, fulfil EU Directive obligations, monitor, analyse and evaluate the methods used 
for awarding public contracts, develop public procurement strategies as well as advise and 
train personnel involved in procurement activities. The ANRMAP has set up the framework 
for Romanian national procurement methodologies and is providing advice and support. In the 
framework of management verifications for EU assistances, ANRMAP role consists mainly 
of the verifications performed during the publication phase. In addition, the Unit for 
Coordination and Verification of Public Procurement (VCVAP) within the Ministry of Public 
Finance has been appointed as the body responsible for ensuring ex-ante verification of public 
procurement procedures during the evaluation phase, including those carried out under the 
Structural and Cohesion Funds programmes. 
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II. PROCEDURE 

In November 2010 and in March 2011, the Commission services carried out 2 audits of 
operations from key area of intervention 2.1 (missions no. 20 I0/ROIREGIO/J2I934 - audit 
report of 21 March 2011 and mission no. 20111ROIREGIO/J2I956 - audit report of 10 June 
2011). The audit covered the adequacy of the management verifications (and more 
particularly legality and regularity of expenditure declared under public procurement 
contracts) and covered expenditure paid for 12 projects in amount ofMEUR 47.63 (RON 200 
027 756), which represents about 15% of the expenditure certified at the moment of the audit 
under area of intervention 2.1. 

The audit reports of 21 March 2011 and 10 June 2011 showed serious deficiencies in the 
management and control system of the Regional Operational Programme which affect the 
reliability of the procedure for certification of payments and for which corrective measures 
had not been taken. As neither the ANRMAP and UCYAP, in charge of ex-ante verifications, 
nor the managing authority nor the certifying authority detected the irregularities identified, it 
was demonstrated that the system in place at the time for verifying public procurement 
procedures was not effective. Moreover, given the nature and the frequency of the 
irregularities, these deficiencies were considered systemic by the Commission services. 

Therefore. by letter of 17 June 2011, the Commission services notified the Romanian 
authorities of its intention to interrupt payment deadlines (Article 91(a) of Regulation (EC) 
No 108312006) for expenditure declared under priority 2 (area of intervention 2.1) and also 
launched a suspension procedure (Article 92 of Regulation (EC) No 108312006). The letter 
was accompanied by a draft audit report of 10 June 2011 (related to the Commission audit 
mission of March 2011). The audit report included two parts. The first part concerned only 
findings related to priority 2. The second part set out an action plan to remedy the detected 
deficiencies in the public procurement control framework of the Romanian programmes (the 
Romanian language version of the draft audit report was sent on 12 August 2011). 

Following further audit work, a meeting between the Commission services and the Romanian 
authorities was held on 27 June 20 II. The Commission services noted that: 

- the system set up and functioning arrangements foreseen in relation to public 
procurement were similar for all programmes; 
- the two ex-ante public procurement verification bodies (ANRMAP and UCYAP) 
were placed outside the management and control systems and their verifications did 
not effectively detect the irregularities; 
- the managing authorities did not take responsibility over the decisions made on 
public procurement issues as foreseen in Article 58(a) and Article 59(2) of Regulation 
(EC) No 1083/2006; 
- the managing authority and certifying authority for the programme "Regional 
Operational Programme" (CCI2007ROI61POOOI), as well as for the programmes 
"Increasing Economic Competitiveness" (CCI2007ROI6IP0002), "Transport" 
(CCI2007R0161P0003), "Environment" (CCI2007R016IPOO04) failed to carried 
out ex-post verifications on public procurement and did not supervise the quality and 
efficiency of the ex-ante verifications carried out by the national bodies ANRMAP and 
UCYAP. 

As a consequence, a warning letter was sent on 28 July 2011 by the Commission services to 
the Romanian authorities raising attention on these facts. Therefore, two parallel action plans, 
one to lift the interruption for priority 2, key area of intervention 2.1, of the Regional 
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Operational Programme and a general action plan annexed to the warning letter valid for all 
programmes in Romania, were launched in 20 II to address the deficiencies found in the 
management and control systems related to public procurement in Romania. 

On I October 20 II, the Romanian authorities implemented part of the changes requested by 
the Commission services in the general action plan of 28 July 2011. The ANRMAP and 
UCVAP were integrated in the management and control system, making them auditable by 
the audit authority. 

By letter of II October 20 II, the managing authority for the Regional Operational 
Programme confirmed that it had screened all works contracts under priority 2, key area of 
intervention 2.1, that it had found irregularities and had proposed corrections for the amount 
EUR 20,5 million for 29 contracts. This represents, on average, 2,7% of the contracted 
amount. 

Subsequent to the Romanian authorities reply of 14 November 2011 on the results of the 
implementation of the action plan for lifting the interruption for key area of intervention 2.1, 
the Commission's auditors organised a review meeting with the managing authority of the 
Regional Programme which took place in Brussels on 16 and 17 November 2011 in order to 
review the adequacy of the verifications carried out and the corrective measures proposed for 
expenditure declared under past contracts affected by irregularities in the area of public 
procurement. During the review meeting, the Commission services identified in the sample 
verified by the managing authority public procurement procedures for which there was an 
unjustified use of systematically shortened deadlines under Article 38(4) of Directive 
2004/181EC. The Commission services were not satisfied with the identification and 
quantification of the financial impact of the errors found by the Romanian authorities as the 
proposed corrections did not take into account cases of unjustified use of accelerated 
procedure and shortened deadlines. Besides, it was noted that decisions on irregularities were 
not taken independently from the process of recovery and from what could be recovered from 
the final beneficiary. The Commission services concluded therefore that there were still 
deficiencies as regards the first-level management verifications. 

On 21 November 2011, the Romanian authorities communicated an updated position for 
priority 2, key area of intervention 2.1 taking into account the additional irregularities 
discussed during the review meeting of 16 and 17 November 2011. The error rate reported 
was of about 10,48% of the value of contracts (compared to 2,7% reported in October 2011). 

By letter of 23 November 2011, the Commission services expressed concerns in relation to 
the role of UCVAP and ANRMAP in public procurement verifications and other problems of 
a systemic nature. 

As a consequence, the Commission services called for a meeting with the managing authority, 
ACIS3 and the certifying authority, which was held in Brussels on 29 November 2011. The 
Commission services requested the managing authority to re-verify contracts under priority 2, 
key area of intervention 2.1, in the light of the above-mentioned additional issues (mainly 
unjustified use of shortened deadlines as per Article 38(4) of Directive 20041l8IEC and 
decisions on irregularities to be taken independently from the recovery process). During this 
meeting, the Romanian authorities undertook additional commitments which were confirmed 
by the Romanian authorities' letter dated 2 December 2011. The main areas in which 

ACIS- Authorityfor the Coordination of Structural Insmrments 
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commitments were Iaken were: (I) decisions on the establishment of irregularities to be taken 
independently from the process of recovery from the final beneficiary; (2) decisions on the 
corrective mechanism to be implemented in cases of disagreements between managing 
authorities and the audit authority; (3) the Romanian authorities to undertake actions to better 
identify conflict of interests and possible fraud cases; (4) the Romanian authorities to 
undertake action to increase administrative capacity by providing training on verifications on 
public procurement to be carried out by the managing authorities. 

In addition, the audit authority carried out an assessment of the verifications performed by the 
managing authority and identified public procurement irregularities on which financial 
corrections were proposed. As a consequence, by letter of 19 December 20II, the audit 
authority communicated its assessment on the management verifications performed by the 
managing authority before I October 20II. The audit authority's opinion, confirmed by the 
results of the review meeting with Commission services, was that substantial improvements 
were necessary in the area of management verifications of publie procurement as existing 
irregularities were not identified in all cases by the managing authority. The audit authority 
communicated also the financial corrections in the amount of EUR 71.85 million for the 
Regional Operational Programme, of which EUR 62 million related to priority 2, key area of 
intervention 2.1. The percentage of corrections proposed for key area of intervention 2.1 was 
10.60% of the value of the contracts verified and approximately 5% calculated at contract 
level for the rest of the priorities. 

On the basis of the actions undertaken and the additional commitments taken by Romanian 
authorities, the interruption and pre-suspension of 17 June 20II for priority 2, key area of 
intervention 2.1 of the Regional Operational Programme was lifted and payments for 
submitted payment claims were executed by the European Commission with certain 
conditions. By letter of 22 December 20II, the Commission services accepted that the 
Romanian authorities submit payment claims for programmes in Romania with an approach 
which safeguards the EU budget. One of the key elements was the confirmation by the 
certifying authority to apply a provisional withholding of the expenditure expressed as a 
percentage applied to the certifiable expenditure. In respect of the Regional Operational 
Programme, the precautionary level of withholding was established at 10%, based on the 
provisional error rate communicated by the Romanian authorities for key area of intervention 
2.1. 

On 22 February 2012, the managing authority updated its position of II October 2011 in 
respect of the findings raised in Commission's draft audit report for mission no. 
20111ROIREGIOfJ2f956 by accepting most of the financial corrections proposed. 

Following the analysis of the information received from the Romanian authorities on the 
verifications carried out by the managing authorities and the assessment made by the audit 
authority by letter of 19 December 20II, the Commission services decided to allow the 
Romanian authorities time to put in place the new set-up of the management and control 
system in relation to public procurement and to demonstrate its effective functioning in the 
first semester of 2012. The deadline for implementation of the action plan was the end ofJune 
2012. This deadline was formally communicated by Commission services letter of I March 
2012. The letter stipulated that after the end of June 2012, any further payment claims should 
not be submitted by the Romanian authorities, until the Romanian audit authority had given 
its positive assessment of the proper functioning of the management and control system (at 
the level of managing authorities, certifying authority and all the actors intervening in the 
management and control system, including the role and capacity ofANRMAP and UCVAP). 
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Following the request of the Commission services sent on 4 April 2012, the Romanian 
authorities updated the information about the financial corrections for the entire programme. 
According to several exchanges of information from May and June 2012, the value of the 
financial corrections proposed by the Romanian authorities (including relating to the 
Commission's audit work) is approximately EUR 90 million for the Regional Operational 
Programme (RON 377.553.040,73), out of which EUR 80.26 million is related to contracts 
under key area of intervention 2.1. Ibis amount represents on average 15% of contract value 
for key area of intervention 2.1 and approximately 5% for the other priorities. 

Based on its own audit work, the Commission services calculated a similar average error rate 
for the contracts audited under priority 2, key area of intervention 2.1 (see audit missions 
2010/ROIREGlO/J2/934 and 2011IROIREGlO/J2/956). By letter of 27 June 2012, the 
Commission services sent out its final position on all the remaining open findings and related 
actions and recommendations from the audit mission 20111ROIREGlO/J2/956. 

On 29 June 2012, the audit authority provided a follow-up of the assessment of the 
management and control system for public procurement. The audit authority's opinion 
categorises the system as "working, but significant improvements are needed". 

By letter of 4 July 2012, the Romanian authorities communicated the measures put in place in 
order to address the general action plan regarding the establishing of irregularities 
independent from the recovery process. conflict of interest and increasing administrative 
capacity. The Commission services analysed the reply provided and acknowledged that the 
management verifications should start to focus more on risky areas of the public procurement 
process and on the substance of the operations, especially following the review meetings in 
November 2011 and June 2012 with the Commission services on correction of past 
expenditure. 

Between 5 and 17 July 2012. the Commission's service carried out a follow-up review 
announced on 25 June 2012. The mission consisted in performing audit work related to: 

- the effective functioning of the bodies involved in the ex-ante public procurement 
verifications - ANRMAP and UCVAP; 

- the effectiveness of public procurement management verifications carried out by the 
managing authorities at the level of operations verified after I July 2011 under the 
programmes Transport, Regional. Environment and Increase of Economic 
Competitiveness. 

By letter of 31 July 2012, in reply to the final report of 27 June 2012 issued by the 
Commission services for the audit mission 20111ROIREGIO/J2/956, the managing authority 
provided additional financial information of the verification carried out in 2011 by the 
managing authority, as well as additional measures to be implemented to ensure effective 
functioning of the management and control system with regard to public procurement 
verifications. 

By letter of 3 August 2012, the Commission services proposed financial corrections for the 
Regional Operational Programme, based on serious deficiencies in the management and 
control system of the programme which have put at risk the Union contribution already paid 
to the programme and on irregular expenditure contained in certified statement of 
expenditures which has not been previously corrected by the Romanian authorities. The 
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financial correction proposed bas to be applied at the level of the contracts with public 
procurement launched in SEAP before I October 201!. 

III. DEFICIENCIES FOUND BY THE COMMISSION 

The Commission considers that there are serious deficiencies in the management and 
control system of the Regional Operational Progranune which affect the reliability of the 
procedure for management verifications and certification of payments for public procurement 
procedures and for which the corrective measures are not sufficient. 

These deficiencies are mainly related to: 

The fint-Ievel management verifications of the managing authority (Article 
58(c),(h), 60(b), 70 of Regulation (EC) No 108312006;Article 13(2)-(4) of Regulation 
(Be) No 1828/2006). 

- The organisation of the management bodies (Articles 58(e) and 59(2) of Regulation 
(EC) No 1083/2006 and Articles 12 and 13(2) of Regulation (Ee) No 182812006). 

IV. LEGAL ASSESSMENT 

I)	 The Commission considers that there are serious deficiencies with the first-level 
verifications of the managing authority for public procurement procedures in 
respect ofwhich the corrective measures are not sufficient 

In the audit report sent by the audit authority on 29 June 2012 as regards the follow-up of the 
assessment of the audit authority on the functioning of the management and control system in 
respect to public procurement for the Regional Operational Programme, the audit authority 
examined 65 public procurement procedures, covering all priorities, for which expenditure 
was declared to the Commission between January and March 2012. 23 of the 65 sampled 
contracts had also been subject to verifications carried out by the intermediate bodies of the 
Regional Operational Prograrome in 2012. II irregularities were still found as not being 
detected during management verifications. The irregularities affected priorities 1,2,3 and 5. 
The main types of irregularities were related to: restrictive qualification criteria, use of illegal 
evaluation factors, additional works awarded by negotiated procedure and failure to comply 
with the principles of equal treatment and transparency. The error rate resulting from the audit 
procedures carried out on 65 contracts in 2012 is as follows: 5.60% for priority I, 3.77% for 
priority 2, 4.39% for priority 3, 10.66% for priority 5. These error rates are above the 
materiality level of 2% foreseen in Annex IV of Regulation (Ee) No 182812006. No findings 
with financial impact were raised for priorities 4 and 6. 

The audit authority concluded that the verifications performed by the managing authority and 
intermediate bodies did not manage to identify all irregularities in respect to public 
procurement. The audit authority assessed the functioning of the management and control 
system for the programme as "working partially, substantial improvements are needed" in the 
area of the management verifications performed in relation to public procurement. 

During its follow-up review audit mission in July 2012, for the Regional Operational 
Programme, the Commission auditors made a follow-up of the progress made since December 
2011 and confirmed the evaluation performed by the audit authority based on the work carried 
out. As explained above, the audit authority identified additional public procurement errors 
which were not detected by the first level of control mainly in priorities I, 3 and 5. For 
priority 2 (key area of intervention 2.1), the Commission services are satisfied with the level 
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of corrections carried out by the national authorities for public procurement procedures 
launcbed in SEAP before I October 20 II. 

As a consequence, the first-level management verifications of the managing authority and 
intermediate bodies acting by delegation of the managing authority cannot be considered to be 
effective and reliable and thus do not fulfil the requirements of Article 58(c) of Regulation 
(EC) No 1083/2006 (procedures for ensuring the correctness and regularity of expenditure 
declared under the programme), Article 60(b) of Regulation (EC) No 1083/2006 (verification 
that the expenditure declared by the beneficiary for operations has actually been incurred and 
complies with Union and national rules), and Article 13(2), (3) - (4) of Regulation (EC) No 
1828/2006 (verifications that the operations and expenditure comply with Union and national 
rules); Articles 58(h) and 70 of Regulation (EC) No 108312006 (investigating irregularities 
and making financial corrections required; recovering amounts unduly paid). 

2) The Commission considers that there are serious deficiencies in the organisation of 
the management bodies. 

The serious deficiencies in the management and control systems of the intermediate bodies 
acting by delegation of the managing authorities have not been identified by the managing 
authorities. It follows from the insufficient management verifications performed by the 
intermediate bodies as regards operations where public procurement was applicable that the 
supervision of the intermediate bodies by the managing authorities is not functioning 
effectively. The managing authorities have delegated tasks to the intermediate bodies but have 
not supervised adequately the work of the intermediate bodies to ensure that the first level 
management verifications in public procurement are properly performed. 

As a consequence, the organisation of the management and control bodies cannot be 
considered appropriate and/or effective and does not fulfil the requirements of Artiele 58(e) of 
Regulation (EC) No 1083/2006 (the management and control systems of programmes set up 
by Romanian authorities must provide a system of reporting and monitoring where the 
responsible body entrust the execution of tasks to another body), Article 59(2) of Regulation 
(EC) No 108312006 (for each progranune, the Romanian authorities may designate one of 
more intermediate bodies to carry out some of all of the tasks of the managing authority under 
the responsibility of that authority), and Articles 12 and 13(2) of Regulation (EC) No 
1828/2006 (the provisions of the Regulation concerning the managing authority must apply to 
the intermediate body who them must carry out verifications pursuant to Article 60(b) of 
Regulation (EC) No 108312006). 

v. CONCLUSIONS AND NEXT STEPS IN THE PROCEDURE 

In view of the above, the Commission services are of the opinion that the conditions for the 
application of Article 92 of Regulation (EC) No 1083/2006 are fulfilled. 

The suspension would cover all expenditure in theprogramme with the exception of: 

•	 contracts for priority 2, key area of intervention 2.1, published in the national 
electronic system for public procurement (SEAP) before 1 October 2011, 

Pursuant to Article 92 of Regulation (EC) No 108312006, the Romanian authorities are 
requested to submit, within two months of receipt of the national language of this letter, their 
observations together with a description of measures taken to improve their effective 
functioning of the management and control system of the assistance in question for the future 
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and the related opmam of the audit authority. The Romanian authorities have to 
demonstrate the effective functioning of the measures described below. 

The measures to improve the functioning of the management and control system for the future 
must be such as to prevent the recurrence of the identified deficiencies and may be subject to 
verification by the Commission services. 

In this context the Romanian authorities are requested to implement the following 
corrective measures: 

I) Related to the general action plan included in the warning letter of 28 July 2011 and the 
additional commitments taken by the Romanian authorities (see Commission services letter of 
23 November 20 II and the Romanian authorities letters of 2 December 20 II and 4 July 2012, 
the measures that still need to be implemented and the deliverables are presented in the 
Annex I of this letter. 

2) The managing authority and/or intermediate bodies must take appropriate procedural, 
organisational and operational measures in order to ensure the effectiveness and quality of the 
management verifications as well as the legality and regularity of public procurement 
procedures and expenditure certified to the Commission. The managing authority must 
inform the Commission services about the measures specifie to the Regional Operational 
Programme to be implemented to strengthen the process of public procurement 
management verifications (letter of 31 July 2012). 

- modification of the unit "Authorisation Directorate" by splitting the unit in charge of 
verification of payment claims in one unit in charge only with public procurement 
management verifications (including conflict of interest and fraud) and one unit in 
charge with the other management verifications. The purpose of this reorganisation is 
to specialise staff in public procurement issues and to discharge them of other tasks. 

modification of the procedure linked to public procurement: after the signature of the 
contract, the public procurement dossier has to be sent for verification at the 
intermediate body rapidly even when there is no payment claim. The intermediate 
body has to check it rapidly and send it to the managing authority, which must rapidly 
verify and issue a conformity note to be attached at each reimbursement claim dossier. 
The Commission services underline the fact that the managing authority must verify 
the key and procurement procedures before submitting the reimbursement claim to the 
certifying authority based on a clear and documented risk assessment procedure. The 
management authority must implement an adequate risk assessment procedure which 
must be regularly updated by taking into account: organisation and latest changes in 
the management and control system in Romania, lessons learnt and results of the 
verifications and audits carried out. 

- development of a new procedure for the evaluation of the performance of the 
intermediate bodies: for 3 months of activity starting with 1 August 2012, the 
managing authority decided to verify 100% of the public procurement procedures 
already checked by the intermediate bodies in order to monitor the results of the public 
procurement verification process at the level of each intermediate body (lB). After this 
3-month period, the managing authority will establish an error rate based on the results 
of the monitoring process and this error rate win be taken into account for results 
indicators of the IB's effective functioning. The Commission services underline the 
importance of an in-depth evaluation of the performance of the lBs. Based on the 
information obtained after the 3-month period, the managing authority must put in 
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place an adequate system in order to assure an effective and regular supervision of the 
IBs and that the effective corrective measures are duly taken to remedy the identified 
deficiencies. The corrective measures must aim at strengthening of the capacity of the 
IBs so that to ensure the legality and regularity of expenditure declared under public 
procurement contracts. 

- Ensuring the effective functioning, on a continuous basis, of the actions implemented 
by the managing authority to ensure legality and regularity of expenditure certified to 
the Commission. 

The Commission services underline that the above required actions are not exhaustive and 
the Romanian authorities may develop a more detailed action plan. 

3) Tbe audit autbority must provide an audit opinion on the effective functioning of 
the management and control system in place which has to take into account: 

- the general corrective measures to ensure the effectiveness of the management and 
control system on public procurement according to Commission services assessment, 
as presented in Annex I. 

- the measures specific to the Regional Operational Programme as communicated by 
letter oDI July 2012 and briefly outlined under point 2 above. 

The audit authority's opinion on the new management and control system in place must be 
based on tbe review of publie proeurement proeedures launebed in SEAP after 1 
October 2011. The audit authority is encouraged to report on any other improvements 
made to the management and control system. 

Until such time as the above issues are resolved, whenever new expenditure is certified to the 
Commission under the Regional Operational Programme, the certifying authority must 
identify in a statement which new expenditure relates to contracts for priority 2, key area of 
intervention 2.1, published in the national electronic system for public procurement (SEAP) 
before I October 20II. 

As the withholding mechanism applied during the I" semester 2012 is no longer applicable 
(see letters of22 December 2011 and 1 March 2012), the Commission might be in a position 
to reimburse the full amount of certified expenditure. However, the Romanian authorities are 
requested to confirm, with regard to future applications for payment, that the new expenditure 
declared to the Commission results from a management and control system which is free from 
the deficiencies identified and complies with the requirements of all applicable rules, in 
particular Regulation (EC) No 108312006 and 182812006. 

Moreover, the Romanian authorities are asked to ensure that the beneficiaries and any third 
parties, for whom a suspension or reduction of the EU assistance could have negative 
consequences, are duly informed. 

Following your reply or in the absence of a reply within two months of receipt of the national 
language version of this letter, the Commission may, in accordance with Article 92 of 
Regulation (EC) No 108312006, witbout any furtber delay, take a decision to suspend 
ERDF interim payments for the Regional Operational Programme in relation to the 
assistance in question, on the basis of the information at its disposal. 
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The Commission may then, pursuant to Articles 99 and 100 of Regulation (EC) No 
108312006, initiate the procedure to make rmanciat corrections by cancelling all or part of 
the ERDF contribution to the programme in question. 

The Romanian authorities can at any point of the procedure avoid such a financial correction 
by taking the necessary measures themselves. The amounts released in this way can be re
used by the Romanian authorities for the programme concerned (Articles 100(4) and 98(2) of 
Regulation (EC) No 1083/2006). It should however be stressed that, according to Article 
98(3) of Regulation (EC) No 1083/2006, the contribution cancelled by the national authorities 
may not be re-used for the operation or operations that were the subject of the correction, nor, 
where a financial correction was made for a systemic irregularity, for existing operations 
within the whole or part of the priority axis where the systemic irregularity occurred. 

Yours faithfully 

Walter Deffaa 

Copies: 
DG Regional and Urban Policy: Mr Seyler, Ms Andersson Pench, Ms de 
Buggenoms, Ms Martinez Sarasota, Mr Sebert, Mr Grant, Mr Lopez Lledo, Mr 
Gilland 

Mr Julie, DG Employment, Social Affairs and Inclusion, Unit HI 
Mr Johnston, DG Maritime Affairs and Fisheries, Unit FI 
Mr Wiedner, DG Internal Market and Services, Unit C3 

Mr Cipriani - European Court of Auditors (Chamber 11 - Structural Policies, 
Transport and Energy) - functional mailbox ECAP ETE@eca.europa.eu 
Mr Xenakis, Head ofUnit D.4, OLAF 
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